SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:42PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 217 Const Calendar Day: 787 Date: 04-Nov-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition Mostly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews set up the counterweight assembly for the primary hauling system as shown in the
pictures.

2. The frame holding the counterweights was braced by the ABF welders.

3. The ABF crews installed a piece of plate as a stopper for the hydraulic jacking system. The hydraulic
jack system pulls the PWS until a certain limit. The original limit was reduced by these plates.

4. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Primary Hauling System counterweight assembly:
-David Lucero (FOR.)

-Jack Hunter

-Jeff Stewart

-Roger Ruiz

-Gene Paulk

ABF welder crews:
-Earl Clayborn
-lan Murphy

ABF crews involved in installing stoppers for the Secondary Hydraulic jacking system:
-Jerry Kubala

-Rigoverto Garcia

-Felix Melgar
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 217  Date: 04-Nov-2011

Friday

- Kevin Alger (crane OP)

Equipments:
-Crane Grove 890E RT
-Miller welding Machine (ABF002243)

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR EARL CLAYBORN 2.00 0.00 0.00 2.00 D
JULIAN PAUL 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 5.00 0.00 0.00 5.00 D
Ironworker APP IAN MURPHY 2.00 0.00 0.00 2.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM JACK HUNTER 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 4.00 0.00 0.00 4.00 D
Ironworker FOR JERRY KUBALA 5.00 0.00 0.00 5.00 D
Ironworker JNM FELIX MELGAR 5.00 0.00 0.00 5.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002243 WELDING EQUIPMENT No
200 000 000 0.0 []
*E0010583 No
400 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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Friday

Diary #: 217  Date: 04-Nov-2011

Inspector Name Iranmanesh, Abbas

Job Name: 04-0120F4
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 217  Date: 04-Nov-2011 Friday
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 217 Date: 04-Nov-2011 Friday
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